Action Item Log
Gulfco Superfund Site Weekly Project Status Meeting
8/24/2010

*** ENFORCEMENT CONFIDENTIAL***

Draft action memo complete & under review;

1 {Complete action memo for tank removal Engbloom 8/20/2010 enforcement attachment is complete

2 |Transmit response to PRP letter regarding the EE/CA AOC Nann 8/20/2010

3 |Complete tank removal AOC/SOW Nann, Miller  |-8/27/2010 Draft prepared; final based on action memo.

4 |Administrative record for tank removal AOC Miller, Nann | 8/27/2010 gggﬁfgon created & sent to SAIC to create Admin
Modify task order to include

5 |Initiate work on task order for EE/CA Miller  |8/2322010| 81872010 sediment removal if BERA
sampling indicates an
unacceptable risk

6 |Submit task order SOW & IGCE for EE/CA Miller 8/27/2010 | 8/24/2010

7 _|Initiate task order workplan request PO & CO 9/3/2010 {8/31/2010

8 |Team provide comments on General Notice Letter Site Team 8/31/2010 need comments from team

9 |Issue General Notice Letters Shade 9/7/2010
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